



PROJECT UPDATE | ISSUE 9 | DECEMBER 2018

We are happy to report that settlements of some lots have been triggered.

Anticipated completion dates subject to favourable weather and no unforeseen delays are as follows:

Lots 1 to 8	completed and settled in 1 st quarter of 2019
Lots 9 to 14	completed and settled in 1 st quarter of 2019
Lots 102 to 105	completed and settled in 1 st quarter of 2019
Lots 30 to 60	completed and settled in 1 st quarter of 2019
Lots 98 to 101	completed and settled in 1 st quarter of 2019
Lots 62 to 73	completed and settled in 2 nd quarter of 2019
Lots 61 and 74 to 97	completed and settled in 2 nd quarter of 2019

Below photos of completed Stage 1 highlighting our finished product:

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.

The team at Osanrae wishes you a Merry Christmas and Happy New Year.

OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au

CASEY GREEN



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au