

STAGE 6 PROJECT UPDATE | ISSUE 1 | MARCH 2020

Following works have commenced on site:

- Site cut
- In-ground services
- Ground slab
- Structural steel framing
- Timber framing

Works Planned on site for April

- Completing ground slab & framing works
- Completing timber framing & commencing services roughing

Project Status: Currently running as per schedule. In view of current uncertainty, will advise more definitive date when able.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia
+61 (3) 9348-1088 | admin@osanrae.com
osanrae.com.au