



STAGE 7 PROJECT UPDATE | ISSUE 4 | OCTOBER 2021

The following works have taken place on site since the last update:

Lots 128-138

Final purchaser inspections have been completed
Final caulking and clean

Lots 231-240

Driveways paved and completed
Landscaping to be completed this week
Benchtops and glass installed with appliances to be installed on Monday

Lots 152-159

Lot 152 – Lot 157 electrical services, internal locks and frames are up
Brickwork, cladding and plastering to begin this week
Currently working on the electrical services and framing for Lot 158 and Lot 159
Meter boxes installed

Lot 174 – 183 & 151

Slab stage currently in the works with termite protection installed
Lot 151 and Lot 183 – services being worked on

Works planned on site for the next quarter of 2021:

Lots 128-138 to be settled before the end of October
Lots 231-240 to be settled by late October to early November
Lots 152-159 to complete the framing stage on all lots and begin external lock up stage
Lot 174-183 & 151 to complete pour pouring for stage and begin framing

We look forward to reaching out to you all upon completion of your new home. In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE
QUALITY LIVING DEFINED

52-54 Rathdowne Street, Carlton VIC 3053, Australia
+61 (3) 9348-1088 | admin@osanrae.com.au
osanrae.com.au