



## EIGHT CLINCH AVENUE

P R E S T O N

### PROJECT UPDATE | ISSUE 6 | JUNE 2019

We are happy to report that project is tracking according to plan, with construction completion anticipated to be in the fourth quarter of 2019.

Construction update from April 2019 to June 2019 is as follows:

#### **SITE PROGRESS:**

- External structure works completed
- Tower crane dismantled
- Wall rough-in for services completed
- Fitout works completed up to Level 1

#### **WORK PLANNED ON SITE:**

- Installation of lifts
- External painting works
- Fitout works to Level 2 and above

We will continue to update you at the end of every quarter on the progress of the development over the course of the project.



# OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | [admin@osanrae.com](mailto:admin@osanrae.com)

[osanrae.com.au](http://osanrae.com.au)

# 8

## EIGHT CLINCH AVENUE

PRESTON



# OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | [admin@osanrae.com](mailto:admin@osanrae.com)

[osanrae.com.au](http://osanrae.com.au)