



EIGHT CLINCH AVENUE

PRESTON

PROJECT UPDATE | ISSUE 5 | MARCH 2019

We are happy to report that project is tracking according to plan.

Construction update from January 2019 to March 2019 is as follows:

SITE PROGRESS:

Slab and precast works to North building completed
South Building slab completed up to 8th floor

WORK PLANNED ON SITE:

South Building topped off
Stripping of lower levels
Fitout works
Installation of services

We will continue to update you at the end of every quarter on the progress of the development over the course of the project.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au