



PROJECT UPDATE | ISSUE 2 | MARCH 2017

Since our last update in December 2016, we are happy to report that the site preparation and clearing works have been completed, with filling works currently underway.

We anticipate filling works to be completed by the end of March, with infrastructure and road works to follow thereafter.

Exciting times are ahead as we see Casey Green Estate start to take shape. We will continue to provide you with quarterly updates as the project progresses and transforms.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au