

# CASEY GREEN



## PROJECT UPDATE | ISSUE 10 | MARCH 2019

Construction is progressing as forecasted. Based on favourable weather and no unforeseen delays, we anticipate the following timeline:

Lots 30 to 38                      completed and settled in May 2019

Lots 62 to 73                      completed and settled in June 2019

Lots 61 and 74 to 97      completed and settled in June 2019

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



# OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | [admin@osanrae.com](mailto:admin@osanrae.com)

[osanrae.com.au](http://osanrae.com.au)