



EIGHT CLINCH AVENUE

P R E S T O N

PROJECT UPDATE | ISSUE 7 | SEPTEMBER 2019

We are happy to report that project is tracking according to plan, with construction completion anticipated to be in the fourth quarter of 2019.

Your bank's valuer can access the building for valuation purposes from 10th October 2019 strictly between the hours of 10am to 3pm.

Valuers to contact below to arrange a mutually convenient time:

james@tamagold.com or

Call James Smarrelli on 0447 839 809 or on (03) 9347 8886

Construction update from July to September 2019 is as follows:

SITE PROGRESS:

External painting works 80% completed

Garage door install completed

Fitout works completed up to Level 5

WORK PLANNED ON SITE:

Landscaping works

External painting works

Fitout works to Level 7 and above

Final cleans

We will continue to update you about settlement dates and procedures as well as purchasers' final inspections which can be arranged in the week preceding settlement as we approach completion in December.

OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au

8

EIGHT CLINCH AVENUE

PRESTON



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au