

FIVE

DAVIDSON STREET

SOUTH YARRA

PROJECT UPDATE | ISSUE 6 | MAR 2020

SITE PROGRESS:

- Continue joinery works
- Commenced benchtops to kitchen, bathroom & laundry
- Electrical fit off works are progressing
- Carpentry works are in progress including doors & door frames
- Ceiling grid & plastering works nearing completion
- Painting works continuing
- External cladding progressing
- Tiling works continuing.

WORK PLANNED ON SITE FOR APRIL:

- Completing external cladding
- Completing internal fitout works/Joinery installation & benchtops
- Commissioning building services works
- Completing external landscape & fence work

Current Project Status: Project anticipated completion is May 2020 provided no unforeseen circumstances are encountered.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com.au

osanrae.com.au