

8

EIGHT CLINCH AVENUE

P R E S T O N

PROJECT UPDATE | ISSUE 2 | JUNE 2018

For the first issue of our quarterly project update, we are happy to report that the existing display suite has been removed and excavation works have commenced on site.

We anticipate excavation works to be completed in the next quarter, with foundation and structural works to follow thereafter.

We will continue to update you at the end of every quarter on the progress of the development over the course of the project.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au