

8

EIGHT CLINCH AVENUE

P R E S T O N

PROJECT UPDATE | ISSUE 3 | SEPTEMBER 2018

Since our last update, we are happy to report that excavation works have been completed and the tower crane erected.

Foundation and retention works are currently underway and we anticipate this to be completed in the next quarter. Basement slab works will follow thereafter.

Our next quarterly update is in late December 2018 and we look forward to sharing the progress.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | admin@osanrae.com

osanrae.com.au