



## PROJECT UPDATE | ISSUE 5 | DECEMBER 2017

We are happy to report that the majority of infrastructure works are now complete, Stage 1 and 2 are fully completed.

Construction of Stage 1 & 2 will commence after the New Year and expected completion will be in July 2018. We will keep you posted of the progress.

The attached progress photos highlight the transformation of this project.

In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.

Our office will be closed from 22<sup>nd</sup> December 2017 and reopens 15<sup>th</sup> January 2018.

The team at Osanrae wishes you a Wonderful Festive Season and a Happy New Year.



1. Bridge works nearing completion.

2. Entrance to Neighbourhood 3.

3. Concourse Trail along the southern border of Casey Green.

4. View from the south-western corner of Neighbourhood 3.

## OSANRAE

52-54 Rathdowne Street Carlton 3053 VIC Australia

+61 (3) 9348-1088 | [admin@osanrae.com](mailto:admin@osanrae.com)

[osanrae.com.au](http://osanrae.com.au)