

STAGE 7 PROJECT UPDATE | ISSUE 5 | JANUARY 2022

The following works have taken place on site since the last update:

Lots 152-159

Downlights, and air conditioners have been installed
Shower fixtures, vanities and robes have been installed
Driveways are paved
Robes and Kitchen joinery has been installed
Rendering has been completed
Letterboxes to go in next week
Fencing to be completed this week

Lot 174 – 183 & 151

Framing 90% completed
Windows have been installed
Brick works are 80% completed
50% plastered
Internal fix has been 90% completed

Works planned on site for the next quarter of 2022:

Lots 152-159 to have floating floors and carpet installed, landscaping to be completed, painting and tiling to be completed
Lot 174-183 & 151 to complete framing, roof tiling, brick works and all external lockup to be completed

We look forward to reaching out to you all upon completion of your new home. In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.



OSANRAE
QUALITY LIVING DEFINED

52-54 Rathdowne Street, Carlton VIC 3053, Australia
+61 (3) 9348-1088 | admin@osanrae.com.au
osanrae.com.au